
 

 

 R12-139 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 

#1 FOR MULTI USE PATH PROJECT 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

multi use path project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes; 

 

 WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds 

have been allocated for this Change Order; 

 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order which is considered not to be the final change order is hereby authorized and approval is hereby 

granted to revise the contract amount from $285,084.25 to $320,779.05 (increase of $35,694.80). 

 
Date: November 19, 2012   ___________________________________________ 
     Frank North, Mayor 
 
 
Date: November 19, 2012   ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on November 19, 2012.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


